

STS-121/ISS-ULF1.1				SpaceCalc Shuttle Mission Planner			
Eastern Time				DD	HH	MM	STS-121: Flight Day 13
07/16/06	Sun	01:08 AM	11	10	30	Crew wakeup (flight day 13)	
07/16/06	Sun	03:58 AM	11	13	20	FCS checkout	
07/16/06	Sun	05:08 AM	11	14	30	Cabin stow begins	
07/16/06	Sun	05:08 AM	11	14	30	RCS hotfire	
07/16/06	Sun	08:58 AM	11	18	20	Crew meal	
07/16/06	Sun	09:58 AM	11	19	20	L-1 communications check 1	
07/16/06	Sun	09:58 AM	11	19	20	Entry video setup	
07/16/06	Sun	11:38 AM	11	21	00	L-1 communications check 2	
07/16/06	Sun	12:03 PM	11	21	25	PAO event (all crew members)	
07/16/06	Sun	12:23 PM	11	21	45	Deorbit briefing	
07/16/06	Sun	12:53 PM	11	22	15	PILOT landing training	
07/16/06	Sun	01:08 PM	11	22	30	Wing leading edge gear stow	
07/16/06	Sun	01:28 PM	11	22	50	Laptop computer teardown	
07/16/06	Sun	01:33 PM	11	22	55	Ergometer stow	
07/16/06	Sun	01:58 PM	11	23	20	NC7 rocket firing	
07/16/06	Sun	02:03 PM	11	23	25	KU antenna stow	
07/16/06	Sun	05:08 PM	12	02	30	Crew sleep begins	

Compiled by William Harwood