

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
81	EVA #2 ENDS		05/ 01:00	02:28 AM	03:28 AM	07:28
81	* SPDM BASE CHANGE FROM SLP TO SSRMS		05/ 01:32	03:00 AM	04:00 AM	08:00
82	* SPDM POWERUP AND JOINT TESTING BEGINS		05/ 03:02	04:30 AM	05:30 AM	09:30
82	MISSION STATUS BRIEFING	JSC	05/ 03:02	04:30 AM	05:30 AM	09:30
83	ISS CREW SLEEP BEGINS		05/ 04:30	05:58 AM	06:58 AM	10:58
83	ENDEAVOUR CREW SLEEP BEGINS		05/ 05:00	06:28 AM	07:28 AM	11:28
84	FLIGHT DAY 6 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	05/ 05:32	07:00 AM	08:00 AM	12:00
85	MISSION STATUS BRIEFING REPLAY	JSC	05/ 07:32	09:00 AM	10:00 AM	14:00
87	ISS FLIGHT DIRECTOR UPDATE	JSC	05/ 10:02	11:30 AM	12:30 PM	16:30
88	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	05/ 12:02	01:30 PM	02:30 PM	18:30
88	ENDEAVOUR/ ISS CREW WAKE UP (begins FD 7)		05/ 13:00	02:28 PM	03:28 PM	19:28
90	SPDM ARM BRAKE TESTING BEGINS		05/ 15:15	04:43 PM	05:43 PM	21:43
91	ENDEAVOUR / ISS TRANSFERS RESUME		05/ 16:35	06:03 PM	07:03 PM	23:03
92	KMOX RADIO - St. Louis, MO / WEWS-TV - Cleveland, OH / WBZ-TV, Boston, MA LIVE INTERVIEWS	ISS KU	05/ 19:50	09:18 PM	10:18 PM	02:18
93	JLP RACK CONFIGURATION CONTINUES		05/ 20:10	09:38 PM	10:38 PM	02:38
94	MISSION STATUS BRIEFING	JSC	05/ 20:32	10:00 PM	11:00 PM	03:00

MONDAY, MARCH 17

FD 7 / FD 8

97	EVA #3 PROCEDURE REVIEW		06/ 01:00	02:28 AM	03:28 AM	07:28
97	LINNEHAN & BEHNKEN EVA #3 CAMPOUT BEGINS		06/ 02:15	03:43 AM	04:43 AM	08:43
98	ISS CREW SLEEP BEGINS		06/ 03:30	04:58 AM	05:58 AM	09:58

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
99	ENDEAVOUR CREW SLEEP BEGINS		06/ 04:00	05:28 AM	06:28 AM	10:28
99	FLIGHT DAY 7 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	06/ 04:32	06:00 AM	07:00 AM	11:00
100	MISSION STATUS BRIEFING REPLAY	JSC	06/ 06:32	08:00 AM	09:00 AM	13:00
101	VIDEO FILE	HQ	06/ 08:02	09:30 AM	10:30 AM	14:30
102	VISIT BY FRENCH AMBASSADOR PIERRE VIMONT TO ISS FLIGHT CONTROL ROOM	JSC	06/ 09:07	10:35 AM	11:35 AM	15:35
102	ISS FLIGHT DIRECTOR UPDATE	JSC	06/ 09:32	11:00 AM	12:00 PM	16:00
103	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	06/ 11:32	01:00 PM	02:00 PM	18:00
104	ENDEAVOUR / ISS CREW WAKE UP (begins FD 8)		06/ 12:00	01:28 PM	02:28 PM	18:28
104	EVA #3 PREPARATIONS RESUME		06/ 12:40	02:08 PM	03:08 PM	19:08
107	EVA #3 BEGINS		06/ 16:55	06:23 PM	07:23 PM	23:23
108	ORU TOOL PLATFORM / TOOL HOLDER ASSEMBLY INSTALLATION		06/ 17:30	06:58 PM	07:58 PM	23:58
109	SPACELAB PLATFORM CLEANUP / ARM 2 BLANKET REMOVAL		06/ 18:55	08:23 PM	09:23 PM	01:23
109	MISSE 6 & LWAPA TRANSFER TO COLUMBUS		06/ 19:25	08:53 PM	09:53 PM	01:53
109	CLPA INSTALLATION ON SPDM		06/ 20:10	09:38 PM	10:38 PM	02:38
110	SPARE SSRMS YAW JOINT TRANSFER TO ESP-2		06/ 20:25	09:53 PM	10:53 PM	02:53
110	MISSE 6 PASSIVE EXPERIMENT CONTAINER INSTALL ON COLUMBUS		06/ 20:50	10:18 PM	11:18 PM	03:18
110	SPARE DCSU 1 AND 2 TRANSFER TO ESP-2		06/ 21:10	10:38 PM	11:38 PM	03:38

TUESDAY, MARCH 18

FD 8 / FD 9

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
111	EVA #3 ENDS		06/ 23:25	12:53 AM	01:53 AM	05:53
111	SSRMS GRAPPLE OF SPDM		06/ 23:40	01:08 AM	02:08 AM	06:08
112	MISSION STATUS BRIEFING	JSC	07/ 01:02	02:30 AM	03:30 AM	07:30
112	SRMS/SSPDM MANEUVER TO OVERNIGHT PARK POSITION		07/ 01:15	02:43 AM	03:43 AM	07:43
114	ISS CREW SLEEP BEGINS		07/ 03:30	04:58 AM	05:58 AM	09:58
114	ENDEAVOUR CREW SLEEP BEGINS		07/ 04:00	05:28 AM	06:28 AM	10:28
115	FLIGHT DAY 8 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	07/ 04:32	06:00 AM	07:00 AM	11:00
116	MISSION STATUS BRIEFING REPLAY	JSC	07/ 06:32	08:00 AM	09:00 AM	13:00
118	ISS FLIGHT DIRECTOR UPDATE	JSC	07/ 09:02	10:30 AM	11:30 AM	15:30
118	VIDEO FILE	HQ	07/ 09:32	11:00 AM	12:00 PM	16:00
119	NASA UPDATE	HQ	07/ 10:32	12:00 PM	01:00 PM	17:00
119	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	07/ 11:32	01:00 PM	02:00 PM	18:00
120	ENDEAVOUR / ISS CREW WAKE UP (begins FD 9)		07/ 12:00	01:28 PM	02:28 PM	18:28
121	FINAL SPDM ARM STOWAGE		07/ 14:15	03:43 PM	04:43 PM	20:43
122	SPDM BASE CHANGE TO DESTINY		07/ 16:25	05:53 PM	06:53 PM	22:53
123	MISSION STATUS BRIEFING	JSC	07/ 18:02	07:30 PM	08:30 PM	00:30
124	SSRMS GRAPPLE OF SLP		07/ 18:40	08:08 PM	09:08 PM	01:08
124	SLP BERTH IN ENDEAVOUR PAYLOAD BAY		07/ 19:40	09:08 PM	10:08 PM	02:08
126	CREW OFF DUTY PERIOD BEGINS		07/ 22:00	11:28 PM	12:28 AM	04:28

WEDNESDAY, MARCH 19

FD 9 / FD 10

127	SPDM ACTIVATED ON DESTINY GRAPPLE FIXTURE		07/ 22:45	12:13 AM	01:13 AM	05:13
-----	---	--	-----------	----------	----------	-------

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
129	ISS CREW SLEEP BEGINS		08/ 02:30	03:58 AM	04:58 AM	08:58
129	ENDEAVOUR CREW SLEEP BEGINS		08/ 03:00	04:28 AM	05:28 AM	09:28
130	FLIGHT DAY 9 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	08/ 03:32	05:00 AM	06:00 AM	10:00
132	MISSION STATUS BRIEFING REPLAY	JSC	08/ 06:32	08:00 AM	09:00 AM	13:00
133	ISS FLIGHT DIRECTOR UPDATE	JSC	08/ 09:02	10:30 AM	11:30 AM	15:30
134	VIDEO FILE	HQ	08/ 09:32	11:00 AM	12:00 PM	16:00
134	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	08/ 10:32	12:00 PM	01:00 PM	17:00
135	ENDEAVOUR / ISS CREW WAKE UP (begins FD 10)		08/ 11:00	12:28 PM	01:28 PM	17:28
136	CREW OFF DUTY PERIOD BEGINS		08/ 12:30	01:58 PM	02:58 PM	18:58
138	JAXA VIP EVENT	ISS KU	08/ 16:40	06:08 PM	07:08 PM	23:08
139	JAXA VIP EVENT REPLAY WITH ENGLISH INTERPRETATION	JSC	08/ 17:32	07:00 PM	08:00 PM	00:00
140	CBS NEWS / NBC NEWS / WMUR-TV, Manchester NH IN-FLIGHT INTERVIEWS	TDRW	08/ 18:40	08:08 PM	09:08 PM	01:08
141	MISSION STATUS BRIEFING	JSC	08/ 20:32	10:00 PM	11:00 PM	03:00
141	EVA #4 TRAD PREPARATIONS BEGIN		08/ 20:45	10:13 PM	11:13 PM	03:13
THURSDAY, MARCH 20						
FD 10 / FD 11						
143	EVA #4 PROCEDURE REVIEW		08/ 23:00	12:28 AM	01:28 AM	05:28
144	BEHNKEN & FOREMAN EVA #4 CAMPOUT BEGINS		09/ 01:15	02:43 AM	03:43 AM	07:43
145	ISS CREW SLEEP BEGINS		09/ 02:30	03:58 AM	04:58 AM	08:58
145	ENDEAVOUR CREW SLEEP BEGINS		09/ 03:00	04:28 AM	05:28 AM	09:28

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
145	FLIGHT DAY 10 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	09/ 03:32	05:00 AM	06:00 AM	10:00
147	MISSION STATUS BRIEFING REPLAY	JSC	09/ 06:32	08:00 AM	09:00 AM	13:00
148	ISS FLIGHT DIRECTOR UPDATE	JSC	09/ 08:02	09:30 AM	10:30 AM	14:30
149	VIDEO FILE	HQ	09/ 09:32	11:00 AM	12:00 PM	16:00
150	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	09/ 10:32	12:00 PM	01:00 PM	17:00
150	ENDEAVOUR / ISS CREW WAKE UP (begins FD 11)		09/ 11:00	12:28 PM	01:28 PM	17:28
151	EVA #4 PREPARATIONS RESUME		09/ 11:45	01:13 PM	02:13 PM	18:13
154	EVA #4 BEGINS		09/ 16:00	05:28 PM	06:28 PM	22:28
154	RPCM REMOVAL AND REPLACEMENT		09/ 16:30	05:58 PM	06:58 PM	22:58
154	TRAD DTO WORKSITE SETUP		09/ 17:00	06:28 PM	07:28 PM	23:28
155	TRAD DTO BEGINS		09/ 18:20	07:48 PM	08:48 PM	00:48
158	EVA #4 ENDS		09/ 22:30	11:58 PM	12:58 AM	04:58

FRIDAY, MARCH 21

FD 11 / FD 12

159	SSRMS WALKOFF FROM HARMONY TO MBS		09/ 23:55	01:23 AM	02:23 AM	06:23
159	MISSION STATUS BRIEFING	JSC	10/ 00:32	02:00 AM	03:00 AM	07:00
161	ISS CREW SLEEP BEGINS		10/ 02:30	03:58 AM	04:58 AM	08:58
161	ENDEAVOUR CREW SLEEP BEGINS		10/ 03:00	04:28 AM	05:28 AM	09:28
161	FLIGHT DAY 11 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	10/ 03:32	05:00 AM	06:00 AM	10:00
163	MISSION STATUS BRIEFING REPLAY	JSC	10/ 06:32	08:00 AM	09:00 AM	13:00
164	ISS FLIGHT DIRECTOR UPDATE	JSC	10/ 08:02	09:30 AM	10:30 AM	14:30

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
165	VIDEO FILE	HQ	10/ 09:32	11:00 AM	12:00 PM	16:00
166	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	10/ 10:32	12:00 PM	01:00 PM	17:00
166	ENDEAVOUR / ISS CREW WAKE UP (begins FD 12)		10/ 11:00	12:28 PM	01:28 PM	17:28
168	RMS/OBSS LATE INSPECTION OF ENDEAVOUR THERMAL PROTECTION SYSTEM BEGINS		10/ 13:35	03:03 PM	04:03 PM	20:03
169	EXPRESS 3 RACK TRANSFER		10/ 14:55	04:23 PM	05:23 PM	21:23
170	OBSS KEEP ALIVE EQUIPMENT ASSEMBLY		10/ 17:15	06:43 PM	07:43 PM	23:43
172	MISSION STATUS BRIEFING	JSC	10/ 20:32	10:00 PM	11:00 PM	03:00
174	EVA #5 PROCEDURE REVIEW		10/ 22:30	11:58 PM	12:58 AM	04:58

SATURDAY, MARCH 22

FD 12 / FD 13

174	MOBILE TRANSPORTER MOVES TO WORKSITE 6		10/ 23:30	12:58 AM	01:58 AM	05:58
175	BEHNKEN & FOREMAN EVA #5 CAMPOUT BEGINS		11/ 00:15	01:43 AM	02:43 AM	06:43
176	ISS CREW SLEEP BEGINS		11/ 01:30	02:58 AM	03:58 AM	07:58
176	ENDEAVOUR CREW SLEEP BEGINS		11/ 02:00	03:28 AM	04:28 AM	08:28
176	FLIGHT DAY 12 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	11/ 02:32	04:00 AM	05:00 AM	09:00
178	MISSION STATUS BRIEFING REPLAY	JSC	11/ 05:32	07:00 AM	08:00 AM	12:00
179	ISS FLIGHT DIRECTOR UPDATE	JSC	11/ 07:02	08:30 AM	09:30 AM	13:30
181	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	11/ 09:02	10:30 AM	11:30 AM	15:30
181	ENDEAVOUR / ISS CREW WAKE UP (begins FD 13)		11/ 10:00	11:28 AM	12:28 PM	16:28
182	EVA #5 PREPARATIONS RESUME		11/ 10:40	12:08 PM	01:08 PM	17:08
185	EVA #5 BEGINS		11/ 14:55	04:23 PM	05:23 PM	21:23
185	SSRMS GRAPPLE OBSS		11/ 15:05	04:33 PM	05:33 PM	21:33

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
185	OBSS KAU ASSEMBLY BEGINS		11/ 15:40	05:08 PM	06:08 PM	22:08
185	OBSS HANDOFF TO EVA CREWMEMBERS		11/ 15:50	05:18 PM	06:18 PM	22:18
186	OBSS STOWAGE ON S1 TRUSS		11/ 17:15	06:43 PM	07:43 PM	23:43
187	TRUNDLE BEARING ASSEMBLY #5 INSTALLED IN STARBOARD SARJ		11/ 18:30	07:58 PM	08:58 PM	00:58
188	JLP TRUNNION COVER INSTALLATION/HARMONY PORT AND NADIR COMMON BERTHING MECHANISM LAUNCH LOCK RELEASE		11/ 19:45	09:13 PM	10:13 PM	02:13
189	EVA #5 ENDS		11/ 21:25	10:53 PM	11:53 PM	03:53

SUNDAY, MARCH 23

FD 13 / FD 14

190	MISSION STATUS BRIEFING	JSC	11/ 23:02	12:30 AM	01:30 AM	05:30
192	ISS CREW SLEEP BEGINS		12/ 01:30	02:58 AM	03:58 AM	07:58
192	ENDEAVOUR CREW SLEEP BEGINS		12/ 02:00	03:28 AM	04:28 AM	08:28
192	FLIGHT DAY 13 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	12/ 02:32	04:00 AM	05:00 AM	09:00
194	MISSION STATUS BRIEFING REPLAY	JSC	12/ 05:32	07:00 AM	08:00 AM	12:00
195	ISS FLIGHT DIRECTOR UPDATE	JSC	12/ 07:02	08:30 AM	09:30 AM	13:30
196	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC	12/ 09:02	10:30 AM	11:30 AM	15:30
197	ENDEAVOUR / ISS CREW WAKE UP (begins FD 14)		12/ 10:00	11:28 AM	12:28 PM	16:28
198	CREW OFF DUTY PERIOD BEGINS		12/ 11:30	12:58 PM	01:58 PM	17:58
201	MISSION STATUS BRIEFING	JSC	12/ 16:02	05:30 PM	06:30 PM	22:30
203	ENDEAVOUR / ISS FINAL TRANSFERS		12/ 19:10	08:38 PM	09:38 PM	01:38
204	RENDEZVOUS TOOLS CHECKOUT		12/ 20:20	09:48 PM	10:48 PM	02:48

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>		<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
205	JOINT CREW NEWS CONFERENCE	ISS KU		12/ 21:50	11:18 PM	12:18 AM	04:18
MONDAY, MARCH 24							
FD 14 / FD 15							
206	RIGEX ACTIVATION			12/ 23:15	12:43 AM	01:43 AM	05:43
206	TRANSLATED REPLAY OF JOINT CREW NEWS CONFERENCE	JSC		12/ 23:32	01:00 AM	02:00 AM	06:00
207	ISS CREW SLEEP BEGINS			13/ 01:00	02:28 AM	03:28 AM	07:28
207	ENDEAVOUR CREW SLEEP BEGINS			13/ 01:30	02:58 AM	03:58 AM	07:58
207	FLIGHT DAY 14 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC		13/ 01:32	03:00 AM	04:00 AM	08:00
210	MISSION STATUS BRIEFING REPLAY	JSC		13/ 05:32	07:00 AM	08:00 AM	12:00
211	ISS FLIGHT DIRECTOR UPDATE	JSC		13/ 07:02	08:30 AM	09:30 AM	13:30
212	VIDEO FILE	HQ		13/ 08:32	10:00 AM	11:00 AM	15:00
212	ISS FLIGHT DIRECTOR UPDATE REPLAY	JSC		13/ 09:02	10:30 AM	11:30 AM	15:30
213	ENDEAVOUR / ISS CREW WAKE UP (begins FD 15)			13/ 09:30	10:58 AM	11:58 AM	15:58
214	RIGEX DEACTIVATION			13/ 11:00	12:28 PM	01:28 PM	17:28
215	POST MMT BRIEFING	JSC		13/ 13:02	02:30 PM	03:30 PM	19:30
216	ENDEAVOUR / ISS FAREWELLS AND HATCH CLOSURE			13/ 14:30	03:58 PM	04:58 PM	20:58
217	CENTERLINE CAMERA MOUNT			13/ 16:00	05:28 PM	06:28 PM	22:28
218	ENDEAVOUR/ISS UNDOCKING (may not be televised)			13/ 17:26	06:54 PM	07:54 PM	23:54
218	ISS FLYAROUND (may not be televised live)			13/ 17:51	07:19 PM	08:19 PM	00:19
219	FINAL SEPARATION FROM ISS			13/ 19:09	08:37 PM	09:37 PM	01:37
220	MISSION STATUS BRIEFING	JSC		13/ 20:32	10:00 PM	11:00 PM	03:00
220	VTR PLAYBACK OF UNDOCKING			13/ 20:35	10:03 PM	11:03 PM	03:03

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
TUESDAY, MARCH 25						
FD 15 / FD 16						
223	ENDEAVOUR CREW SLEEP BEGINS		14/ 01:00	02:28 AM	03:28 AM	07:28
223	FLIGHT DAY 15 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	14/ 01:32	03:00 AM	04:00 AM	08:00
226	MISSION STATUS BRIEFING REPLAY	JSC	14/ 05:32	07:00 AM	08:00 AM	12:00
228	ENDEAVOUR CREW WAKE UP (begins FD 16)		14/ 09:00	10:28 AM	11:28 AM	15:28
230	CABIN STOWAGE BEGINS		14/ 12:00	01:28 PM	02:28 PM	18:28
230	FCS CHECKOUT		14/ 12:45	02:13 PM	03:13 PM	19:13
231	RCS HOT FIRE		14/ 13:55	03:23 PM	04:23 PM	20:23
233	ESA PAO EVENT	TDRE	14/ 16:00	05:28 PM	06:28 PM	22:28
234	CNN / ASSOCIATED PRESS / KTVI-TV, St. Louis, MO	TDRE	14/ 18:05	07:33 PM	08:33 PM	00:33
235	REPLAY OF ESA PAO EVENT WITH ENGLISH INTERPRETATION	JSC	14/ 19:32	09:00 PM	10:00 PM	02:00
236	MISSION STATUS BRIEFING	JSC	14/ 20:32	10:00 PM	11:00 PM	03:00
236	MIDDECK RECUMBENT SEAT SETUP FOR EYHARTS		14/ 21:00	10:28 PM	11:28 PM	03:28
236	KU BAND ANTENNA STOWAGE		14/ 21:20	10:48 PM	11:48 PM	03:48
237	CREW DEORBIT PREPARATION BRIEFING		14/ 22:00	11:28 PM	12:28 AM	04:28
WEDNESDAY, MARCH 26						
FD 15 / FD 16						
239	ENDEAVOUR CREW SLEEP BEGINS		15/ 01:00	02:28 AM	03:28 AM	07:28
239	FLIGHT DAY 16 HIGHLIGHTS (replayed on the hour during crew sleep)	JSC	15/ 01:32	03:00 AM	04:00 AM	08:00
241	MISSION STATUS BRIEFING REPLAY	JSC	15/ 05:32	07:00 AM	08:00 AM	12:00

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
244	ENDEAVOUR CREW WAKE UP (begins FD 17)		15/ 09:00	10:28 AM	11:28 AM	15:28
246	DEORBIT PREPARATIONS BEGIN		15/ 12:50	02:18 PM	03:18 PM	19:18
247	PAYLOAD BAY DOOR CLOSING		15/ 14:23	03:51 PM	04:51 PM	20:51
249	DEORBIT BURN		15/ 17:03	06:31 PM	07:31 PM	23:31
250	MILA C-BAND RADAR ACQUISITION OF ENDEAVOUR		15/ 17:52	07:20 PM	08:20 PM	00:20
250	KSC LANDING	KSC	15/ 18:05	07:33 PM	08:33 PM	00:33
	POST-LANDING NEWS CONFERENCE	KSC		NET L+2 HRS.		
	ENTRY FLIGHT CONTROL TEAM VIDEO REPLAY	JSC		NET L+3 HRS.		
	STS-123 MISSION HIGHLIGHTS VIDEO REPLAY	JSC		NET L+3.5 HRS.		
	VIDEO B-ROLL OF EYHARTS IN CREW QUARTERS (pending availability)	KSC		NET L+6.5 HRS.		
THURSDAY, MARCH 27						
	STS-123 CREW NEWS CONFERENCE (may be postponed or cancelled)	KSC		12:30 PM	01:30 PM	17:30

ORBIT

SUBJECT

SITE

MET

CDT

EDT

GMT

DEFINITION OF TERMS

ACBM: Active Common Berthing Mechanism
AMC: Americom Satellite
CLPA: Camera Light Pan/Tilt Assembly
Columbus: European Laboratory on ISS
CST: Central Standard Time
EST: Eastern Standard Time
DCSU: Direct Current Switching Unit on ISS
Destiny: U.S. Laboratory on ISS
DEXTRE: Special Purpose Dexterous Manipulator (SPDM)
DTO: Detailed Test Objective
EMU: Extravehicular Mobility Unit
ESP-2: External Stowage Platform #2 on ISS Airlock
ESA: European Space Agency
EVA: Extravehicular Activity
FCS: Flight Control System
FD: Flight Day
FG: French Guiana
GMT: Greenwich Mean Time
Harmony: Connecting Node 2 on ISS
HQ: NASA Headquarters
ISS: International Space Station
JAXA: Japanese Aerospace Exploration Agency
JLP: Japanese Logistics Pressurized Segment of Kibo
JSC: Johnson Space Center
KAU: Keep Alive Umbilical
KSC: Kennedy Space Center
L: Launch or Landing time
LIMO: Live Interview Media Outlet channel

<u>ORBIT</u>	<u>SUBJECT</u>	<u>SITE</u>	<u>MET</u>	<u>CDT</u>	<u>EDT</u>	<u>GMT</u>
LWAPA:	Lightweight Adapter Plate Assembly					
MBS:	Mobile Base System					
MECO:	Main Engine Cut-Off					
MET:	Mission Elapsed Time, which begins at the moment of launch and is read: DAYS/HOURS:MINUTES. LAUNCH=00/00:00					
MILA	Merritt Island, Florida Tracking Station					
MISSE:	Materials International Space Station Experiment					
MMT:	Mission Management Team					
MS:	Mission Specialist					
MT:	Mobile Transporter					
NET:	No Earlier Than					
OBSS:	Orbiter Boom Sensor System					
ODS:	Orbiter Docking System					
OMS:	Orbital Maneuverign System					
ORU:	Orbital Replacment Unit					
OTCM:	ORU and Tool Changeout Mechanism					
OTP:	ORU Tool Platform					
PAO:	Public Affairs office					
PDGF:	Power Data Grapple Fixture					
PMA 2:	Pressurized Mating Adapter #2 on ISS					
POA:	Payload Orbital Replacement Unit Attachment on Mobile Base System					
Quest:	U.S. Airlock on ISS					
RCS:	Reaction Control System					
RIGEX:	Rigidizable Inflatable Get-Away Special Experiment					
RPCM:	Remote Power Control Module on ISS					
RPM:	Rendezvous (R-bar) Pitch Maneuver					
S1:	Starboard 1 Truss					
SARJ:	Solar Alpha Rotary Joint					
SAPH:	SPDM Attachment Pallet Hardware					
SLP-D1	Spacelab Pallet Deployable 1 (carries SPDM)					
SPDM:	Special Purpose Dextrous Manipulator (Dextre)					
SRMS:	Shuttle Remote Manipulator System on Endeavour					
SSRMS:	Canadarm 2 ISS Robotic Arm					
STS:	Space Transportation System					
THA:	Tool Holder Assembly					
TI:	Terminal Initiation Rendezvous Maneuver					
TDRE, W:	Tracking and Data Relay Satellite, East and West Longitudes					
TPS:	Thermal Protection System					
TRAD:	Tile Repair Ablator Dispenser					
Unity:	Connecting Node 1 on ISS					
VTR:	Videotape Recorder					
WLE:	Wing Leading Edge					